
(fTCTj) VB/I-70 Superfund Site
(Lî ĴJ Phase IV Rapid iv, 8A

US Army Corps Denver' Colorado Task Order * °001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 6,816,780.33

Site Funds Available: \ $ 3,334,31 1 .20 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 22% $ 1,484,728.39
Direct Costs: 78% $ 5,332,051.94

$ 6,816,780.33
This week:
Indirect Costs: 23% $ 19,284.44
Direct Costs: 77% $ 63,490.01

$ 82,774.45

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,727.21
Direct Costs: $ 7,667.16

$ 10,394.37
** Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 2/14/2007 |
Target Completion, soil ops @ 33 sites 1 1 Apr 06

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 1 Apr 06

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

#94

Costs Thru:

3/31/2006

SDMS Documer

•Bill
2047028

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$ 3,490.25
$ 10,443.86
$ 4,448.23
$ 902.10
$

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20
$ 184,485.73

$
$ 314.43
$ 1,072.38
$ 442.05
$ 57,299.33
$ 1,134.92

$ 431.80
$ 160,648.97
$ 914,628.83
$ 400,878.27
$ 8,140.52
$

$ 22,968.05
$ 23,676.56
$ 183,517.03
$ 136,678.75
$ 4,386,411.63
$ 153,415.09

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 1,780,729.22

$ 1,456.35
$ (47.48)
$

$ 40.16

$ 37,612.84
$ 15,363.71
$ 145,292.49
$ 90,694.29

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 382.17
$ 1,395.69

$ 38,902.07
$ 31,535.00

$ 0.01
$
$ 82,774.45

$ (1.28)
$ 477,678.61
$ 7,294,458.94
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Effll
US Army Corps
of Engineers*

Thru 3/24/2006 $ 3,702,498.1

Date Labor
3/25/2006 $
3/26/2006 $
3/27/2006 $ 8,447.1
3/28/2006 $ 8,999.3
3/29/2006 $ 8,682.6
3/30/2006 $ 9,083.9
3/31/2006 $ 11,068.2

This Week $ 46,281.4
TO Date $ 3,748,779.-

VB/l-70 Superfund Site

Phase IV Rapid iv, 8A

Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

)9 $ 396,531.87

Per Diem
$ 461.08
$ 461.08

8 $ 622.05
9 $ 715.94
1 $ 729.36
7 $ 729.36
5 $ 729.36
0 $ 4,448.23
4B $ 400,980.10

$ 882,840.02

Equipment

$ 1,841.48
$
$ 1
$ 1
$ 1
$ 1

,841.48
,841.48
,841.48
,841.48

$ 1,695.50
$ 10,902.90
$ 893,742.92

Weekly Cost by Category

13% 1%

5%

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 1 Apr 06

$ 1,037,741.36 $ 684,29564 $ 30,098.17 $ 477,678.61

Material Subcontracts
$ 105.49 $ 7.76
$ - $
$ 418.44 $ 3,995.75
$ 730.99 $ 7.76
$ 7,585.14 $ 3,038.72
$ 567.35 $ 4,012.18
$ 221.08 $ 7.76
$ 9,628.49 $ 11,069.93
$ 1,047,369.85 $ 695,365.57

D Labor

• Per Diem

D Equipment

a Material

• Subcontracts

Q Analytical

C

10% 0%
lost to Date by Category

L,

D Labor

• Per Diem

D Equipment

Q Material

• Subcontracts

D Analytical

Analytical Fee Daily Total
$ - $ - $ 2,415.81
$ - $ $ 461.08
$ 443.48 $ - $ 15,768.38
$ - $ - $ 12,295.56
$ - $ - $ 21,877.31
$ - $ $ 16,234.34
$ - $ - $ 13,721.95
$ 443.48 $ - $ 82,774.43
$ 30,541.65 $ 477,678.61 $ 7,294,458.19

VB/l-70 Superfund Site
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Week Ending <=
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#94

Costs Thru:

3/31/2006

Page 2 of 5

$ 7,211,683.76

Total Phase II
$ 7,214,099.57
$ 7,214,560.65
$ 7,230,329.03
$ 7.242,624.59
$ 7,264,501.90
$ 7,280,736.24
$ 7,294,458.19

ID Weely Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weeiy Costs
/c?— . — . ^UM|. .«JM.«J\\

Note: Graph represents current 52 week period.



(nim) VB/l-70 Superfund Site

Î L̂JJ Phase IV Rapid iv, 8A
• ie *.._.., i~>A._<* Denver, Colorado Task Order # 0001us Army corps
of Engineers* Rapjd pesp0nse/pr0ject Resources inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (374 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

374

#94

Costs Thru:

3/31/2006
Completed This week

This Week
Total Cost Cost/Property

5

Total Cost to Date (620 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 138,673.71
$ 763,406.06
$ 358,885.99
$ 5,703.67
$

$ 1,267,101.23

$
$ 1.15
$ 370.79
$ 2,041.19
$ 959.59
$ 15.25
$
$ 3,387.97

$
$
$ 1,745.13
$ 5,221.93
$ 2,224.12
$ 451.05
$
$ 9,642.22

$
$
$ 349.03
$ 1,044.39
$ 444.82
$ 90.21
$
$ 1,928.44

$ 6,119.68
$ 13,746.10
$ 263,693.33
$ 1,353,408.41
$ 705,035.91
$ 16,333.70
$
$ 2,358,337.13

$ 9.87
$ 22.17
$ 425.31
$ 2,182.92
$ 1,137.15
$ 26.34
$
$ 3,803.77

$ 22,968.05
$ 183,517.03
$ 923,640.60
$ 615,299.58
$ 29,091.10
$ 1,776,759.60
$ 547,862.82
$ 59,409.58
$ 245,226.47
$ 137,297.03
$ 23,676.56
$ 136,678.75
$
$ 47,356.46
$ 150,816.95
$ 4,468.39
$ 4,904,068.97

$ 61.41
$ 490.69
$ 2,469.63
$ 1,645.19
$ 77.78
$ 4,750.69
$ 1,464.87
$ 158.85
$ 655.69
$ 367.10
$ 63.31
$ 365.45
$
$ 126.62
$ 403.25
$ 11.95
$ 13,112.48

$
$ 1,072.38
$ 10,856.22
$ 11,159.54
$ 443.48
$ 21,823.93
$ 5,891.48
$
$ 290.30
$ 6,536.06
$ 314.43
$ 442.05
$
$ 298.32
$ 1,134.92

$
$ 60,263.11

$
$ 214.48
$ 2,171.24
$ 2,231.91
$ 88.70
$ 4,364.79
$ 1,178.30
$
$ 58.06
$ 1,307.21
$ 62.89
$ 88.41
$
$ 59.66
$ 226.98
$
$ 12,052.62

$ 92,032.43
$ 384,496.82
$ 1,521,628.68
$ 980,174.55
$ 53,193.17
$ 2,809,973.95
$ 929,783.52
$ 100,640.52
$ 414,422.79
$ 137,297.03
$ 32,536.11
$ 237,633.51
$
$ 189,626.38
$ 232.096.28
$ 8,019.19
$ 8,123,554.93

$ 148.44
$ 620.16
$ 2,454.24
$ 1,580.93
$ 85.80
$ 4,532.22
$ 1,499.65
$ 162.32
$ 668.42
$ 221.45
$ 52.48
$ 383.28
$
$ 305.85
$ 374.35
$ 12.93
$ 13,102.51

$ 6,171,170.20 $ 16,500.46 $ 69,905.33 $ 13,981.07 $ 10,481,892.06 $ 16,906.28
$ 450,692.51 $ 1,107.35 $ - $ - $ 717,103.68 $ 1,098.17

Page 3 of 5

$ 6,621,862.71 $ 17,607.81 $ 69,905.33 $ 13,981.07 $ 11,198,995.74 $ 18,004.45

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



ASA VB/l-70 Super-fund Site

ll̂ ĵ jj Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

$10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
14

Lead/Arsenic Soil Sites
3407 Columbine St
3737 Race St
3554 Marion St (Spklr)
1 239 Br Randolph Ave
1 233 Br Randolph Ave

SF/Site
2,120
3,053
5,698
4,036
1,714

Total SF This week 16,621

Total SF Task Order #1 1 ,454,520
Total SF 2006 110,004
Total SF All Contracts (3) 2,315,316

To Date
10
106

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 1 Apr 06

#94

Costs Thru:
3/31/2006

Page 4 of 5
Soil Removal Sites Completed (Overall)

*
*

r^'K^-^^y^
2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18.050.57
$ 5.50

Cross-Over
0

80
0
0
80

3,948
$ 16,429.07
$ 4.16

Task Order #0
0

213
134
27
374

3,88
$ 16,500.4
$ 4.2

1 Total To Date
133
326
134
27
620

9 3,734
6 $ 16,906.28
4 $ 4.53

• Excludes Fee

iiiitiiiiiii

* *>
* *
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* »

* 4

Note:

VB/l-70 Avg Cost/Site
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HAvg Cost/Site
(Fee Excluded)

-6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew returns from scheduled rotation, good progress thru the week.
2) Initial Sampling increases, response to mailings remains strong.
3) Finalized LBP training and 40 Hr Hazwoper for new Hires.
4) Completion of Spring Soil Ops sched for Tuesday 1 1 Apr, due to owner co-ord probs.
5) Start of LBP ops sched for Tuesday 1 8 Apr 06.



jsa VB/l-70 Superfund Site

jft̂ ilJI Phase IV Rapid IV, 8A
"̂"~~"̂  Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1 )
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs : LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 160,648.97
$ 914,628.83
$ 400,878.27
$ 8,140.52
$
$ 1,484,728.39

Remaining

Weekly Budget Summary #94

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/31/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 1 Apr 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl

$ 2,127.44
$ 65,356.26
$ 450,054.28
$ 191,705.54
$ 21,243.45
$ 38,940.23
$ 769,427.20

$
$ 396.19
$ 1,597.81
$ 702.69
$ 32.22
$ (1.70)
$ 2,727.21

LS
241
241
241
LS
LS

$
$ 95,481.53
$ 385,071.52
$ 169,348.29
$ 21,243.45
$ 38,940.23
$ 710,085.02

Variance

$ 2,127.44
$ (30,125.27)
$ 64,982.76
$ 22,357.25

$
$
$ 59,342.18

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20
$ 184,485.73

$ 22,968.05
$ 23,676.56
$ 183,517.03
$ 136,678.75
$ 4,386,411.63
$ 153,415.09

$ 3,680.59
$ 9,642.23
$ 24,117.38
$ 19,139.69
$ 385,700.57
$ 31,070.64

$ 36.09
$ 11.23
$ 140.25
$ 68.14
$ 6,632.50
$ 308.27

LS
LS
11
11
11
11

$ 3,500.00
$ 5,000.00
$ 1,542.70
$ 749.50
$ 72,957.54
$ 3,391.01

$ 180.59
$ 4.642.23
$ 22,574.68
$ 18,390.19
$ 312,743.03
$ 27,679.63

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00 j
$ 119,666.18
$ 240,863.44
$ 1,780,729.22

$ 37,612.84
$ 15,363.71
$ 145,292.49
$ 90,694.29

$ 11,662.16
$ 104,302.47
$ 95,570.95
$1,690,034.93

$ 52.01
$ 233.84
$ (213.49)
$ 1.43

LS
241
LS
LS

$ 11,662.16
$ 56,355.96
$
$

$
$ 47,946.51
$ 95,570.95
$ 1,690,034.93

$ 127,757.15
$ 117,544.31
$ 7,896,935.94j
$ 646,624.87
$ 10,797,716.40

$ 38,902.07
$ 31,535.00
$ 5,332,053.22
$ 477,678.61
$ 7,294,460.22

$ 88,855.08
$ 86,009.31
$2,564,882.72
$ 168,946.26
$3,503,256.18

$ 134.86
$ 262.03
$ 7,667.16

$ 10,394.37

179
179

$ 24,140.20
$ 46,902.86
$ 226,201.92
$ 168,946.26
$ 1,105,233.20

$ 64,714.88
$ 39,106.45
$ 2,338,680.80
$
$ 2,398,022.98



3/31/2008
2)27 PM

Project Variance Report

VB-1/70 Phase m

Friday, March 31, 2006

wn

001
003
004
006
008
007
008
009
010
011
012
013
014
019
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032

DvMriptlm

Construction Work Plans
MoMllzrton/Crew Rotation
SFto AdmlnlitiuUui trtd tndlrBcts
Lodging & Per Diem
Horn* Office Support
Final Report
ProlectCtote-Out
Site Set-up/Maintenance
Site Coordination
Removal ImoaetMl
T&D of Impacted Sons
Sampllna & AnaMla
Restoration
Sod », Seed
Garden & Flower Bed
Rock. Mulch, ft Mlsc
Post Construction Maintenance
Site Coordination Follovmp
Site Teardown ft Demobllnrtton
Comuntv Air Mentoring
Fuel. OJ. Mlsc Field Suppllea
Asarco Support
T&D to Landfill
Lead Base Paint Aasesment
LBP Abatement
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordlnstlon Infttal Sflmpltnfl
Initial Sampling Field Work

amr

1.00
6.00

4.00

4.00
4.00
1.00
1.00

16.00
156.00

634.750.00
8.400.00

24.800.00
634.750.00

156.00
166.00
156.00

634.760.00
166.00

1.00
4.00

96.00
1.00

2.600.00
450.00
100.00

1.00
100.00

1.00
1.00

1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

L8
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

ttotmtmM

$ 6.849.72
$ 66.929.90
S 217.389.74
$ 181.719.63
$ 16.647.43
$ 6.428.74
S 7.715.00
$ 7.124.26
$ 69.901.73
S 289.089.22
$ 219.768.20

10.320.38
473.788.10
187.376.40
11.710.80
82.S62.70

101.760.80
69.901.70
9.162.30
3.339.70

64.946.60
1.281.00

308.930.60
143.122.20
362, 447.30

.
1.00
1.00
1.00

$ 183.020.00
10.00

S

$ 2,669.24
S 139.602.25
1 808.192.84
$ 372.016.76
$ 29.383.97
$ 9.825.34
$ 14,393.63
$ 18.886.46
$ 172.126.36
$ 1,084,876.00
$ 620,639.16
$ 30.667.88
$ 1.874.416.30
$ 704.704.23
$ 61.763.18
S 239.367.31
S 33.318.79
$ 111.607.39
$ 9.182.30
$ 46.811.72
$ 127.645.73
$ 8.960.01
$ 1.00
$ 261.863.44
$ 352.447.30
S 211.876.11
S 81.082.43
S 1.00
S 27.375.00
$ 466.942.91

$1.00
$ 1.00

C«*jt Te) Dvte)

$ 431. BO
* 160.648.94
( 914.628.79
$ 400.877.87
$ 8,140.53
S

22.968.04
183.616.82
923.640.67
616.299.88
29.090.S8

1.778.769.72
647.665.79

S 59.409.64
S 246.433.30
$ 23.876.66
$ 138.678.69
$
S 47.366.52
$ 163.416.00
$ 4.468.39

*$ 145.292.48
$ 90.694.11
$ 137.296.98
$ 16.363.68
$ 66.986.69
S 37.612.81
$ 477.678.61

$38.902.03
$ 31.534.88

16.9%
100.0%
100.0%
100.0%
27.7%
0.0%
0.0%

100.0%
100.0%
88.7%
100.0%
94.9%
94.8%
77.7%
96.2%
100.0%
71.1%
100.0%
0.0%

100.0%
100.0%

49.9%
0.0%

66.5%
25.7%
64.8%
18.9%

100.0%
100.0%
100.0%
100.0%
100.0%

COTMtlMt

MM

$ 2.666.04
32,129.79

228.667.20
100.219.47

7.347.05
9.825.34

14.393.63
1,436.60
1,183.98

1.99
73.26

$ 1.24

S 3.50
S 4,647.31
$ 398.43
$ 1,683.44
S 0.08

$ 881.80
S 9.152.30
S 11.839.13
$ 1.698.07
$ 8.954.70
$
$ 581.78
S 3.628.95
$ 211.878.06
$ 812.89
$ 65.986.69
S 37.612.81
$ 477,678.61

$38.902.03
S 31.534.88

bttsnteX C«*t
T»C*Mpt*4«

$ 2.123.24
$

?
$
$ 21.247.67
$ 9.825.34
J 14,393.63
$
$
$ 141,632.28

$ 1,668.36
$ 97,324.50
$ 157J77.77
$ 2,348.76
S
$ 9.272.57
f
$ 9.162.30
$

$ 4.486.31
$
$ 116,495.44
$ 262,200.99
$ 74,681.08
$ 66.926.38
$
$

S
$0.00

$

T«MC«rtM

C«*>pMtaa

f 2,656.04
$ 160.648.94
$ 914.628.79
$ 400.877.87
$ 29.388.20
$ 9,826.34
$ 14,393.83
t 22.988.04
$ 183.616.82
$ 1.086.172.86
$ 616.299.88
$ 30,669.33
$ 1.674.084.22
$ 704.833.66
$ 61.768.30
$ 246.433.30
$ 32,949.12
$ 136.678.69
$ 9.162.30
f 47.396.62
$ 163.416.00
$ 8.964.70
t
$ 261.787.92
$ 352,895.09
$ 211.878.06
$ 81.289.06
$ 65.986.69
S 37.612.81
$ 477.678.61

$38.902.03
$ 31.634.88

Vntne*
{••MUme**

$ (4.20)
$ 21.046.69
$ 108.436.96
$ 28,862.11
$ 4.23

$

$ 6.081.69
$ 11.390.47
S 296.86
$ 94.760.72
$ (8.66)
$ (331.08)
$ 129.33
$ 3.12

$ 6.076.99
$ (369.681
$ 26.071.30
j
$ 1.644.80
$ 25.869.27
$ (6.31)
$ (1.00)
$ (76.52)
$ 447.79
$ 2.85

$ 206.63
S 65.984.69
$ 10.237.81
$ 10.733.70

$38.901.03
$ 31.533.88

*••)

-0.2%
16.1%
13.6%
7.8%
0.0%
0.0%
0.0%

36.0%
6.6%
0.0%
18.2%
0.0%

0.0%
0.0%
0.0%
16%
-1.1%
22.6%
0.0%
3.4%

20.3%
-0.1%

-100.0%
0.0%
0.1%
0.0%
0.3%

6698468.6%
37.4%
2.3%

3890102.7%
3153388.3%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 7,294,458.97 93.6% $ 1,305,297.89 $ 989,653.58 $ 8,284,112.55 $ 486,828.53 6.2%

lofl



ct Costs JTD By Type

VB -1/70 Phase III

Friday, March 31, 2006
Taik-Desc

001 Const Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Set-uo/Maint

010 Site Coord.

01 1 Removal

012 ISO

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint

019 Site Coord Follow-up

321 Community Air Men.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Propertie

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Field Work

100 Fee

Extended

$ 431.60

S 160.S48.94

$ 914,628.79

S 400,877.87

8,140.53

•

22,988.04

163.516.82

923,640.57

615,299.68

29.090.97

1,776.759.72

547.655.79

59,409.54

245,433.30

$ 23,878.55

$ 136.678.69

$ 47.356.52

$ 153.415.00

$ 4.468.39

S 145.292.48

S 90,694.11

S 137,298.98

$ 15,363.68

S 65.985.69

$ 37.61 Z81

$ 38,902.03

$ 31.534.88

$ 477,678.61

Labor
S 431.80

S 88,956.15

S 652,549.28

$ 8,140.53

$

$ 20,028.98

S 158,042.57

$ 710.208.52

X 449,612.65

$

$ 1,090,529.71

S 131,852.25

$ 73.266.83

$ 12.065.26

$ 134,068.00

S 0.00

S 4,246.81

S 2,449.73

$ 71,538.39

$ 2,861.83

$ 15,153.44

$ 65,437.93

S

$ 36,043.69

$ 21,295.15

Per Diem

S 101.64

$ 400,877.87

$

Equipment

S 160,278.07

$ 21,638.02

I 201.526.79

$ 158,626.64

S 244,758.71

S 41,620.33

t 33,228.52

S 20,397.62

S 37.92

$ 57.49

t 8,181.86

S (0.00)

$ 1,861.31

$ 1,529.62

Materials

S 71,692.79

$ 97.S4Z55

2,939.08

3,836.22

11,905.26

3,112.02

1,767.94

441,471.30

35,114.24

59,409.54

138,755.36

S 9,003.00

$ 2.610.69

S 788.40

$ 153,347.08

$ 164.10

S 10,288.39

S 2,166.81

$

$ 547.75

S 404.71

$ 114.45

$ 88.08

Subcontract*

S 3,857.05

S 3,948.57

$ 7.248.35

S 339,068.97

J 116.03

$ 2.608.29

J 26,170.50

$ 30.00

$ 142,84275

S 132,268.35

$ 37.208.10

Analytical

$ 20,074.68

$ 66.57

S

S 685.47

$ 210.24

$ 682.57

$ 8,622.03

other Fee

S 477,878.61

7,294,458.97 $ 3,748.779.48 $ 400.979.70 S 893.742.90 $ 1.047,369.76 $ 695,36696 S 30,541.55 $ $ 477.678.61



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 3/31/2006

Task'Desc

003 Mob/Crew Rotation

004 Site Admin/lndirecte

005 Lodging/Per Diem

006 Home Office

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

018 Post Const Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate)

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

•

Extended

$ 3.490.25

$ 10.443.87

$ 4.448.23

$ 902.10

$ 1,072.39

$ 10,856.22

$ 11,159.54

$ 443.48

$ 21.823.93

$ 5,891.48

$ 290.28

$ 314.43

$ 442.06

$ 298.34

$ 1,134.91

$ 40.16

$ 6,536.06

$ (47.48)

$ 1.456.35

$ 382.17

$ 1,395.69

Labor

$ 1,453.67

$ 7.876.55

$ 902.10

$ 794.28

$ 8,230.98

$ 10,001.51

$ 13,029.63

$ 1,820.22

$ 442.06

$ (47.48)

$ 382.17

$ 1.395.69

Per Diem

$ 4.448.23

Equipment

$ 1,562.87

$ 278.11

$ 2,625.24

$ 1,158.03

$ 4,268.59

$ 492.75

$ 218.98

$ 298.34

Materials

$ 2.036.58

$ 957.86

$ 4,525.70

$ 547.54

$ 71.31

$ 314.43

$ 1,134.91

$ 40.16

Subcontracts

$ 46.58

$ 3,030.96

$ 6,536.06

$ 1.456.35

Analytical

$ 443.48

Other Fee

Totals $ 82,774.46 $ 46,281.40 $ 4,448.23 $ 10,902.92 $ 9,628.50 $ 11,069.95 $ 443.48 $


